
UC City/Town Description Project No. Funding Source Appropriation Changes Encumbered Expended Unused

Buckeye Sidewalk Improvement DG0801 CDBG 282,652.00 282,652.00
Buckeye Sub -Total 282,652.00 282,652.00

 

El Mirage Street Improvement DG0802 CDBG 250,000.00 250,000.00 0.00
 Housing Rehabilitation UC0805 HOME 300,000.00 46,696.76 253,303.24

Homebuyer Assistance Program UC0805A HOME 150,000.00 47,500.00 102,500.00
Housing Rehabilitation UC0705 HOME 150,000.00 105,490.28 41,206.48 3,303.24
Homebuyer Assistance Program UC0705A HOME 100,000.00 25,000.00 75,000.00 0.00
Housing Rehabilitation UC0605 HOME 210,000.00 -1,969.14 208,030.86 0.00

 El Mirage Sub-total 1,160,000.00 -1,969.14 474,687.04 324,237.34 359,106.48

Gila Bend System Imrprovements DG0604 CDBG 436,891.00 240,184.30 196,706.70

Goodyear Sidewalks & Lighting DG0803 CDBG 475,334.00 51,125.88 30,161.06 394,047.06
 Goodyear Sub-total 475,334.00 30,161.06 394,047.06

Guadalupe Sidewalks DG0804 CDBG 250,000.00 250,000.00
 Sidewalks DG0704 CDBG 399,978.00 54,274.00 295,241.14 50,462.86

Housing Program UC0807 HOME 151,663.00 148,337.00 101,080.39 198,919.61
Housing Program UC0707 HOME 150,000.00 39,172.42 110,827.58 0.00

 Guadalupe Sub-total 951,641.00 148,337.00 194,526.81 406,068.72 499,382.47

NHS Downpayment Assistance ADDI0801 HOME 7,107.00 7,107.00
 Downpayment Assistance ADDI0701 HOME 17,690.00 17,690.00

Downpayment Assistance ADDI0601 HOME 17,566.00 6,485.13 11,080.87
Downpayment Assistance ADDI0501 HOME 46,607.00 16,607.00 30,000.00 0.00
Downpayment Assistance ADDI0401 HOME 80,306.00 16,907.97 53,398.03 10,000.00

NHS Sub-Total 169,276.00 40,000.10 83,398.03 45,877.87

Maricopa County Community Development
Urban County Funding 

February 28, 2009

 



UC City/Town Description Project No. Funding Source Appropriation Changes Encumbered Expended Unused
Queen Creek Sidewalk Improvement DG0705 CDBG 104,000.00 104,000.00
  Queen Creek Sub-total 104,000.00 104,000.00

 

Tolleson Housing Rehabilitation UC0710 HOME 86,148.00 13,852.00 100,000.00 0.00

Youngtown Alley Paving DG0805 CDBG 326,639.00 258,024.91 68,614.09

Urban County Total 3,555,690.00 160,219.86 1,067,238.86 843,865.15 1,753,679.97

 



      MARICOPA COUNTY COMMUNITY DEVELOPMENT 
       CDBG ACTIVITY STATUS AS OF FEBRUARY 28, 2009

Year 31 Funding 2,167,757.00 Encumbrances 613,424.79 Per HUD's 1.5 Rule, Total Undisbursed Funds should not 
HUD's 1.5 Rule x   1.5  Unused Appropriations 2,253,058.91 be more than $3,251,635.50 on 4/30/09. Since 7/08, the U.S.  

YEAR 31 Undisbursed Funds Limit 3,251,635.50 Total Undisbursed Funds 2,866,483.70 Treasury has disbursed a total of $ 1,042,861.17.
 

APPROPRIATION
ACTIVITY Initial Changes Encumbered Expended Unused Unobligated % STAFF COMMENTS
  YEARS 1 - 28 97,735,450.00 (1,759,812.35) 95,975,637.65 0 0%

 APPROPRIATION
ACTIVITY Initial Changes Encumbered Expended Unused Unobligated % STAFF COMMENTS

   YEAR 29  2006- 2007
Completed Activities 1,767,673.00 456,408.24 2,224,081.24  

Gila Bend Waterline Improvements 436,891.00 240,184.30 196,706.70 45% Activity is NOT on schedule by 30 days. (2nd revision)
DG0604 (2198) - S. Sanders Material purchased. Design complete.
Original Completion Date: 9/2007 Project being re-advertised . 
Funds Released :9/7/2006 Bid opening rescheduled.
Revised Completion Date: 1/2009

Funds Released - 2,204,564.00 456,408.24 0.00 2,464,265.54 196,706.70  

 ENCUMBERANCE & EXPENDITURE BALANCES

TIMELY IMPLEMENTATION SUMMARY (24 CFR 570.902)

 ENCUMBERANCE & EXPENDITURE BALANCES



 APPROPRIATION
ACTIVITY Initial Changes Encumbered Expended Unused Unobligated % STAFF COMMENTS

   YEAR 30  2007- 2008
Completed Activities 1,736,184.00 -273,746.43 1,462,437.57  

 
Guadalupe Sende Vista Sidewalks 399,978.00 54,274.00 295,241.14 50,462.86 13% Activity is NOT on schedule by 180 days.
DG0704 (2385) - S. Sanders Construction and project complete.
Original Completion Date:8/30/2008 Preparing closeout.
Funds Released: 7/20/2007

Queen Creek S/walk Improvements 104,000.00 104,000.00 100% Activity is on schedule.
DG0705 (2386) - D. Marjanek Design complete.
Original Completion Date: 1/31/2008 Waiting for SRP to run power lines before sidewalk
Funds Released:8/31/2007 construction  can begin.
2nd revised completion Date: 6/2009

Funds Released - 2,240,162.00 -273,746.43 54,274.00 1,757,678.71 154,462.86  

 APPROPRIATION
ACTIVITY Initial Changes Encumbered Expended Unused Unobligated % STAFF COMMENTS

   YEAR 31  2008- 2009
Completed Activities 0.00 0.00  

 
Administration  DG0800 (2521) 433,551.00 309,744.84 123,806.16
Unprogram Funds 497,770.04 497,770.04 5% or 108,387.85 required balance by CDAC policy for 

reprogrmming.
 

Buckeye Sidewalk Improvement 282,652.00 282,652.00 100% Activity is NOT on schedule by 30 days.
DG0801(2514)  - S. Sanders Design underway.
Original Completion Date:6/30/2009  
Funds Released: 8/17/2008 

El Mirage Street Improvement 250,000.00 250,000.00 0.00 0% Construction underway.
DG0802 (2515) - D. Marjanek  
Original Completion Date: 6/30/2009
Funds Released: 7/18/2008

 ENCUMBERANCE & EXPENDITURE BALANCES

 ENCUMBERANCE & EXPENDITURE BALANCES



Goodyear Sidewalks & Lighting 475,334.00 51,125.88 30,161.06 394,047.06 83% Activity is NOT on schedule by 60 days.
DG0803 (2516) -  S. Sanders Design complete.
Original Completion Date:6/30/2009 Bid opening  February 18, 2009.
Funds Released: 9/17/2008

Guadalupe Sidewalk Improvements 250,000.00 250,000.00 100% Activity is NOT on schedule by 60 days.
DG0804 (2517) - S. Sanders Design consultant selected, design underway.
Original Completion Date: 10/31/2009  
Funds Released:9/5/2008  

Youngtown Alley Paving 326,639.00 258,024.91 68,614.09 21% Construction underway.
DG0805 (2518) - D. Marjanek  
Original Completion Date:6/30/2009  
Funds Released: 8/18/2008

MCDot Gomper Street Improvement 149,581.00 135,419.00 285,000.00 100% Design underway. 
DG0806 (2519) - D. Marjanek Project may need addition $100,000.00.
Original Completion Date:5/30/09  
Funds Released: 

Funds Released - 2,167,757.00 633,189.04 559,150.79 339,905.90 1,901,889.35  

Per CDAC policy, more than 90 days past schedule requires corrective action.



MIA/ACTUAL ACTIVITY STATUS
ending February 28, 2009

YEAR 29 - July 2006 to June 2007

Original 1st revised
Gila Bend Waterline Improvements, DG0604 Completion completion
Month-Year 8/06 9/06 10/06 11/06 12/06 1/07 7/07 8/07 9/07 10/0711/07 12/071/08 2/08 3/08 4/08 5/08 6/08 7/08 8/08 9/08 10/08 11/08 12/08 1/09 2/09 3/09 4/09 5/09 6/09

Consult selection,
Design & Bid process

YEAR 30 - July 2007 to June 2008

Guadalupe Sende Vista Sidewalks, DG0704
Month-Year 8/07 9/07 10/07 11/07 12/07 1/08 2/08 3/08 4/08 5/08 6/08 7/08 8/08 9/08 10/08 11/08 12/08 1/09 2/09 3/09 4/09 5/09 6/09 7/09 8/09 9/09 10/0911/09 12/09 1/10

Consult selection,
Design & Bid process

Queen Creek Sidewalk Imp, DG0705
Month-Year 8/07 9/07 10/07 11/07 12/07 1/08 2/08 3/08 4/08 5/08 6/08 7/08 8/08 9/08 10/08 11/08 12/08 1/09 2/09 3/09 4/09 5/09 6/09 7/09 8/09 9/09 10/0911/09 12/09 1/10

Consult selection,
Design & Bid process

YEAR 31 - July 2008 to June 2009

Buckeye Sidewalk Improvement, DG0801
Month-Year 8/08 9/08 10/08 11/08 12/08 1/09 2/09 3/09 4/09 5/09 6/09 7/09 8/09 9/09 10/09 11/09 12/09 1/10 2/10 3/10 4/10 5/10 6/10 7/10 8/10 9/10 10/10 11/10 12/10 1/11

Consult selection, Start Construction
Design & Bid process

El Mirage Sunnyvale St Improvement, DG0802
Month-Year 8/08 9/08 10/08 11/08 12/08 1/09 2/09 3/09 4/09 5/09 6/09 7/09 8/09 9/09 10/09 11/09 12/09 1/10 2/10 3/10 4/10 5/10 6/10 7/10 8/10 9/10 10/10 11/10 12/10 1/11

Consult selection, Start Construction
Design & Bid process

completion

2nd revised1st revised

Completion

Actual Status

Timeline in MIA

Timeline in MIA

Completion

Actual Status

Original

Timeline in MIA

Actual Status

Current
Month

Current
Month

2nd revised
completion

Current
Month

Timeline in MIA

Actual Status

Timeline in MIA

Actual Status
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MIA/ACTUAL ACTIVITY STATUS
ending February 28, 2009

Goodyear Sidewalks & Lighting, DG0803
Month-Year 8/08 9/08 10/08 11/08 12/08 1/09 2/09 3/09 4/09 5/09 6/09 7/09 8/09 9/09 10/09 11/09 12/09 1/10 2/10 3/10 4/10 5/10 6/10 7/10 8/10 9/10 10/10 11/10 12/10 1/11

Consult selection, Start Construction
Design & Bid process

Guadalupe Sidewalk Improvements, DG0804
Month-Year 8/08 9/08 10/08 11/08 12/08 1/09 2/09 3/09 4/09 5/09 6/09 7/09 8/09 9/09 10/09 11/09 12/09 1/10 2/10 3/10 4/10 5/10 6/10 7/10 8/10 9/10 10/10 11/10 12/10 1/11

Consult selection, Start Construction
Design & Bid process

Youngtown Alley Paving, DG0805
Month-Year 8/08 9/08 10/08 11/08 12/08 1/09 2/09 3/09 4/09 5/09 6/09 7/09 8/09 9/09 10/09 11/09 12/09 1/10 2/10 3/10 4/10 5/10 6/10 7/10 8/10 9/10 10/10 11/10 12/10 1/11

Consult selection, Start Construction
Design & Bid process

MCDOT Gompers Circle (Circle City) St Improvement, DG0806
Month-Year 8/08 9/08 10/08 11/08 12/08 1/09 2/09 3/09 4/09 5/09 6/09 7/09 8/09 9/09 10/09 11/09 12/09 1/10 2/10 3/10 4/10 5/10 6/10 7/10 8/10 9/10 10/10 11/10 12/10 1/11

Consult selection, Start Construction
Design & Bid process

Timeline in MIA

Actual Status

Timeline in MIA

Actual Status

Timeline in MIA

Actual Status

Timeline in MIA

Actual Status

Current
Month

Original
Completion

1st revised
Completion
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      MARICOPA COUNTY COMMUNITY DEVELOPMENT
      HOME ACTIVITY STATUS AS OF FEBRUARY 28, 2009

APPROPRIATION STAFF COMMENTS
ACTIVITY Initial Changes Assigned Expended Unused Unobligated %

FISCAL YEAR  1992 - 2005
Completed Activities 11,380,257.00 9,705.68 11,389,962.68  

 APPROPRIATION
ACTIVITY Initial Changes Assigned Expended Unused Unobligated % STAFF COMMENTS

FISCAL YEAR 2006-2007
Completed Activities 417,604.00 63,042.74 354,561.26

El Mirage Housing Rehab 210,000.00 -1,969.14 208,030.86 0.00 0% 7 rehabs complete.
UC0605 - D. Marjanek 1 rehab underway.
Original Completion Date: 4/2008  
Funds Released: 8/15/2006  

FY06 TOTALS 627,604.00 61,073.60 0.00 562,592.12 0.00

 

 APPROPRIATION
ACTIVITY Initial Changes Assigned Expended Unused Unobligated % STAFF COMMENTS

FISCAL YEAR 2007-2008 140,000.00 -140,000.00

El Mirage Housing Rehab 150,000.00 108,793.52 41,206.48 0.00 0% 2 rehabs  complete.
UC0705 - D. Marjanek 3 rehabs receiving write up.
Original Completion Date: 6/30/2009  
Funds Released: 8/31/2007  

El Mirage Homebuyer Assistance 100,000.00 25,000.00 75,000.00 0.00 0% 3 acquisitions complete.
UC0705A - D. Marjanek 1 acquistion in escrow.
Original Completion Date: 6/30/2010
Funds Released: 8/31/2007

 ENCUMBERANCE & EXPENDITURE BALANCES

 ENCUMBERANCE & EXPENDITURE BALANCES

 ENCUMBERANCE & EXPENDITURE BALANCES



 APPROPRIATION
ACTIVITY Initial Changes Assigned Expended Unused Unobligated % STAFF COMMENTS

Guadalupe Housing Program 150,000.00 39,172.42 110,827.58 0.00 0% 1 construction completed.
UC0707 - S. Sanders 1 new construction underway.
Original Completion Date:8/2009  
Funds Released: 7/20/2007  

Tolleson Housing Rehabilitation 86,148.00 13,852.00 100,000.00 0.00 0% 2 rehabs underway.
UC0710 - D. Marjanek
Original Completion Date: 6/30/2009 
Funds Released: 10/5/2007

 
FY07 TOTALS 626,148.00 -126,148.00 272,965.94 227,034.06 0.00

 APPROPRIATION
ACTIVITY Initial Changes Assigned Expended Unused Unobligated % STAFF COMMENTS

FISCAL YEAR 2008 - 2009

Unprogram Funds: 137,650.93 203,259.14 0.00 340,910.07

El Mirage Housing Rehab 300,000.00 46,696.76 253,303.24 84% 1 work write up underway.
UC0805 - D. Marjanek  
Original Completion Date: 6/30/2010
Funds Released: 8/18/2008  

El Mirage Homebuyer Assistance 150,000.00 47,500.00 102,500.00 68% 2 clients  in escrow.
UC0805A - D. Marjanek  
Original Completion Date: 6/30/2011
Funds Released: 8/18/2008 

Guadalupe Housing Program 151,663.00 148,337.00 101,080.39 198,919.61 66% 6 new constructions underway.
UC0807 - S. Sanders
Original Completion Date:1/2009
Funds Released: 9/5/2008  

FY08 TOTALS 601,663.00 351,596.14 195,277.15 0.00 554,722.85

 ENCUMBERANCE & EXPENDITURE BALANCES

 ENCUMBERANCE & EXPENDITURE BALANCES



Fiscal Year 1992-2003
Completed Activities 9,547,977.00 -337,112.80  9,210,864.20

2004 GRANTEE
ACTIVITY NO. ALLOCATION CHANGES ASSIGNED EXPENSE BALANCE
Completed Activities 392,465.00 392,465.00

Guadalupe - NC & Rehab UC0407 420,000.00
To: Guadalupe UC0807 (77,380.79)
Fr: Wickenburg  PI 9,705.68
C1662 see 01/02 24,189.52
C1803 see 01 6,255.54
C1804 see 01 8,986.98
C1867 see 02/05/06/07 246,777.00
C1883 33,211.50
C1955 28,632.14

2147 4,272.21
Subtotal 420,000.00 (67,675.11) 352,324.89 0.00
 

QUEEN CREEK - Hsg. Rehab UC0412 120,000.00
To: Guadalupe UC0807 (56,230.00)  
C2060 35,653.00
C2100 28,117.00

Subtotal 120,000.00 (56,230.00) 63,770.00 0.00

TOTAL COUNTY 932,465.00 (123,905.11) 808,559.89 0.00

2005 GRANTEE
ACTIVITY NO. ALLOCATION CHANGES ASSIGNED EXPENSE BALANCE
Completed Activities 259,815.00 337,113.00 596,928.00

El Mirage - Housing Rehab UC0505 280,000.00
C2122 see 03 10,190.79
C2134 see 03 30,715.47
C2135 see 03 27,185.00
C2255 50,000.00
C2256 50,000.00

2301 see 06 38,352.74
C2302 34,857.00
C2374 38,699.00

Subtotal 280,000.00 280,000.00 0.00
  

Goodyear - Housing Rehab UC0514 60,000.00
To: Guadalupe UC0807 (5,685.00)  
C2118 see 04 27,163.00

2119 27,152.00

URBAN COUNTY HOME 
FUNDS STATUS DETAIL
AS OF FEBRUARY 2009

1



2006 GRANTEE
ACTIVITY NO. ALLOCATION CHANGES ASSIGNED EXPENSE BALANCE
Completed Activities 222,604.00 222,604.00

El Mirage - Housing Rehab UC0605 210,000.00  
Reallocated to Unprogrammed Funds (1,969.14)

2301 see 05  11,647.26
2302 see05 875.00
2374 see 05 4,377.04
2391 39,797.46
2434 48,030.86
2438 50,000.00
2454 see 07 48,352.74
2455 see07 4,950.50

Sub Total 210,000.00 (1,969.14) 0.00 208,030.86 0.00

Goodyear - Housing Rehab UC0614 90,000.00  
To: Guadalupe UC0807 (47,855.00)

2348 27,734.00
2377 14,411.00

Sub Total 90,000.00 (47,855.00) 42,145.00 0.00

QUEEN CREEK - Hsg. Rehab UC0612 105,000.00  
Reallocated to Unprogrammed Funds  (63,042.74)

2325 5,743.56
2327 36,213.70

Sub Total 105,000.00 (63,042.74) 41,957.26 0.00

TOTAL COUNTY 627,604.00 (112,866.88) 0.00 514,737.12 0.00

2007 GRANTEE
ACTIVITY NO. ALLOCATION CHANGES ASSIGNED EXPENSE BALANCE
Completed Activities   

El Mirage - Housing Rehab UC0705 150,000.00  
2454 see 06 877.14 770.12
2455 see 06 4,613.14 40,436.36
2535 50,000.00
2539 50,000.00
2586 see 08 3,303.24

Sub Total 150,000.00 108,793.52 41,206.48 0.00

El Mirage -H/buyer Assist. Prog.UC0705A 100,000.00  
2491 25,000.00
2513 25,000.00
2555 25,000.00
2556 25,000.00

Sub Total 100,000.00 25,000.00 75,000.00 0.00

2



TOTAL COUNTY 626,148.00 (126,148.00) 272,965.94 227,034.06 0.00

2008 GRANTEE
ACTIVITY NO. ALLOCATION CHANGES ASSIGNED EXPENSE BALANCE
Completed Activities 

El Mirage - Housing Rehab UC0805 300,000.00  
2586 see 07 46,696.76

Sub Total 300,000.00 46,696.76 0.00 253,303.24

El Mirage -H/buyer Assist. Prog.UC0805A 150,000.00  
2557 25,000.00
2587 22,500.00

Sub Total 150,000.00 47,500.00 0.00 102,500.00

Guadalupe - Hsg Prog. UC0807 151,663.00  
Fr: Guadalupe UC0407 77,380.79
Fr: Queen Creek UC0412 56,230.00
Fr: Goodyear UC0514 5,685.00
Fr: Goodyear UC0614 9,041.21

2423 see 07 9,963.39
2578 2,500.00
2580 27,857.00
2581 15,705.00
2602 2,500.00
2603 39,055.00
2604 3,500.00

Sub Total 151,663.00 148,337.00 101,080.39 0.00 198,919.61

TOTAL COUNTY 601,663.00 148,337.00 195,277.15 0.00 554,722.85

3


