Maricopa County Community Development
Urban County Funding
January 31, 2009

UC City/Town Description Project No. Funding Source Appropriation Changes Encumbered Expended Unused
Buckeye Sidewalk Improvement DG0801 CDBG 282,652.00 282,652.00
Buckeye Sub -Total 282,652.00 282,652.00
El Mirage Street Improvement DG0802 CDBG 250,000.00 250,000.00
Housing Rehabilitation uCo0805 HOME 300,000.00 300,000.00
Homebuyer Assistance Program UC0805A HOME 150,000.00 47,500.00 102,500.00
Housing Rehabilitation UCO0705 HOME 150,000.00 105,490.28 41,206.48 3,303.24
Homebuyer Assistance Program UC0705A HOME 100,000.00 25,000.00 75,000.00 0.00
Housing Rehabilitation UCO0605 HOME 210,000.00 1,969.14 208,030.86 0.00
El Mirage Sub-total  1,160,000.00 179,959.42 324,237.34  655,803.24
Gila Bend System Imrprovements DG0604 CDBG 436,891.00 240,184.30 196,706.70
Goodyear Sidewalks & Lighting DG0803 CDBG 475,334.00 19,325.94  456,008.06
Goodyear Sub-total 475,334.00 19,325.94  456,008.06
Guadalupe Sidewalks DG0804 CDBG 250,000.00 250,000.00
Sidewalks DG0704 CDBG 399,978.00 61,946.11 287,569.03 50,462.86
Housing Program uco8o7 HOME 151,663.00 148,337.00 9,963.39 290,036.61
Housing Program uco707 HOME 150,000.00 39,172.42 110,827.58 0.00
Guadalupe Sub-total 951,641.00 148,337.00 111,081.92 398,396.61 590,499.47
NHS Downpayment Assistance ADDIO801 HOME 7,107.00 7,107.00
Downpayment Assistance ADDIO701 HOME 17,690.00 17,690.00
Downpayment Assistance ADDIO601 HOME 17,566.00 17,566.00
Downpayment Assistance ADDIO501 HOME 46,607.00 13,092.13 30,000.00 3,514.87
Downpayment Assistance ADDIO401 HOME 80,306.00 26,907.97 53,398.03 0.00
NHS Sub-Total 169,276.00 40,000.10 83,398.03 45,877.87



UC City/Town Description Project No. Funding Source Appropriation Changes Encumbered Expended Unused

Queen Creek Sidewalk Improvement DGO0705 CDBG 104,000.00 104,000.00

Queen Creek Sub-total 104,000.00 104,000.00
Tolleson Housing Rehabilitation uUCo0710 HOME 86,148.00 13,852.00 100,000.00 0.00
Youngtown Alley Paving DG0805 CDBG 326,639.00 326,639.00

Urban County Total 3,555,690.00 162,189.00  431,041.44 825,357.92 2,461,479.64




" TIMELY IMPLEMENTATION SUMMARY (24 CFR 570.902)

MARICOPA COUNTY COMMUNITY DEVELOPMENT

CDBG ACTIVITY STATUS AS OF JANUARY 31, 2009

Year 31 Funding 2,167,757.00 Encumbrances 123,907.11 Per HUD's 1.5 Rule, Total Undisbursed Funds should not
HUD's 1.5 Rule x 1.5 Unused Appropriations 2,814,679.46 be more than $3,251,635.50 on 4/30/09. Since 7/08, the U.S.
YEAR 31 Undisbursed Funds Limit 3,251,635.50 Total Undisbursed Funds 2,938,586.57 Treasury has disbursed a total of $ 1,013,990.40.
APPROPRIATION ENCUMBERANCE & EXPENDITURE BALANCES
ACTIVITY Initial Changes Encumbered Expended Unused Unobligated % STAFF COMMENTS
[l YEARS 1-28 If 97,735,450.00 (1,759,812.35) 95,975,637.65 0 0%
APPROPRIATION ENCUMBERANCE & EXPENDITURE BALANCES
ACTIVITY Initial Changes Encumbered Expended Unused Unobligated % STAFF COMMENTS
[[ YEAR 29 2006- 2007 If
Completed Activities 1,767,673.00 456,408.24 2,224,081.24
Gila Bend Waterline Improvements 436,891.00 240,184.30 196,706.70 45% Activity is on schedule. (2nd revision)
DGO0604 (2198) - S. Sanders Material purchased. Design complete.
Original Completion Date: 9/2007 Ready to bid.
Funds Released :9/7/2006
Revised Completion Date: 1/2009
Funds Released - 2,204,564.00 456,408.24 0.00 2,464,265.54 196,706.70



APPROPRIATION ENCUMBERANCE & EXPENDITURE BALANCES

ACTIVITY Initial Changes Encumbered Expended Unused Unobligated % STAFF COMMENTS
[[ YEAR 30 2007- 2008 If

Completed Activities 1,736,184.00 -273,746.43 1,462,437.57

Guadalupe Sende Vista Sidewalks 399,978.00 61,946.11 287,569.03 50,462.86 13% Activity is on schedule.

DGO0704 (2385) - S. Sanders Construction and project complete.

Original Completion Date:8/30/2008 Preparing closeout.

Funds Released: 7/20/2007

Queen Creek S/walk Improvements 104,000.00 104,000.00 100% Activity is on schedule.

DGO0705 (2386) - D. Marjanek Design complete.

Original Completion Date: 1/31/2008 Waiting for SRP to run power lines before sidewalk
Funds Released:8/31/2007 construction can begin.

2nd revised completion Date: 6/2009

Funds Released - 2,240,162.00 -273,746.43 61,946.11 1,750,006.60 154,462.86
APPROPRIATION ENCUMBERANCE & EXPENDITURE BALANCES

ACTIVITY Initial Changes Encumbered Expended Unused Unobligated % STAFF COMMENTS
[[ YEAR 31 2008- 2009 I

Completed Activities 0.00 0.00

Administration DG0800 (2521) 433,551.00 256,149.20 177,401.80

Unprogram Funds 597,770.04 597,770.04 5% or 108,387.85 required balance by CDAC policy for

reprogrmming.

Buckeye Sidewalk Improvement 282,652.00 282,652.00 100% Activity is on schedule.

DG0801(2514) - S. Sanders Design underway.

Original Completion Date:6/30/2009

Funds Released: 8/17/2008

El Mirage Street Improvement 250,000.00 250,000.00 100% Design complete.

DG0802 (2515) - D. Marjanek
Original Completion Date: 6/30/2009
Funds Released: 7/18/2008

Bid opening February 3, 2009.



Goodyear Sidewalks & Lighting 475,334.00
DGO0803 (2516) - S. Sanders

Original Completion Date:6/30/2009

Funds Released: 9/17/2008

Guadalupe Sidewalk Improvements 250,000.00
DG0804 (2517) - S. Sanders

Original Completion Date: 10/31/2009

Funds Released:9/5/2008

Youngtown Alley Paving 326,639.00
DG0805 (2518) - D. Marjanek

Original Completion Date:6/30/2009

Funds Released: 8/18/2008

MCDot Gomper Street Improvement 149,581.00 35,419.00
DG0806 (2519) - D. Marjanek

Original Completion Date:5/30/09

Funds Released:

Funds Released - 2,167,757.00 633,189.04

Per CDAC policy, more than 90 days past schedule requires corrective action.

61,961.00 19,325.94 394,047.06
250,000.00
326,639.00
185,000.00
61,961.00 275,475.14 2,463,509.90

83%

100%

100%

100%

Activity is on schedule.
Design complete.
Bid opening February 18, 2009.

Activity is on schedule.
Design consultant selected, design underway.

Design complete.
Bid opening in January 2009.
Council award February 5, 2009.

Design underway.
Project may need addition $100,000.00.
Waiting for bid results.



MIA/ACTUAL ACTIVITY STATUS

ending January 31, 2009
YEAR 29 - July 2006 to June 2007

Current
Month
Original 1st revised 2nd revised
Gila Bend Waterline Improvements, DG0604 Completion completion completion
Month-Year 8/06 9/06 10/0€ 11/06 12/06 1/07 7/07 8/07 9/07§10/0°11/07 12/071/08 2/08 3/08 §4/08 5/08 6/08 7/08 8/08 9/08 10/08 11/08 12/08 1/09 § 2/10 3/10 4/10 5/10 6/10

Consult selection,

Timeline in MIA
! ine Design & Bid process

Actual Status

YEAR 30 - July 2007 to June 2008

Current

Month
Guadalupe Sende Vista Sidewalks, DG0704
Month-Year 8/07 9/07 10/0711/07 12/07 1/08 2/08 3/08 4/08 5/08 6/08 7/08 8/08 9/08 10/08 11/08 12/08 1/09 §2/09 3/09 4/09 5/09 6/09 7/09 8/09 9/09 10/0¢11/09 12/09 1/10
Consult selection,

Timeline in MIA ) .
Design & Bid process

Actual Status

Original 1st revised 2nd revised

Queen Creek Sidewalk Imp, DG0705 Completion Completion completion
Month-Year 8/07 9/07 10/0711/07 12/07 1/08 |2/08 3/08 4/08 5/08 6/08 7/08 8/08 9/08 10/0§11/08 12/08 1/09 §2/09 3/09 4/09 5/09 6/09 §7/09 8/09 9/09 10/0¢11/09 12/09 1/10

) L Consult selection
T | MIA '

imeline in Design & Bid process
Actual Status
YEAR 31 - July 2008 to June 2009

Current
Month

Buckeye Sidewalk Improvement, DG0801
Month-Year 8/08 9/08 10/0€ 11/08 12/08 1/09 j2/09 3/09 4/09 5/09 6/09 7/09 8/09 9/09 10/09 11/09 12/09 1/10 2/10 3/10 4/10 5/10 6/10 7/10 8/10 9/10 10/1C 11/10 12/10 1/11

) L Consult selection, Start Construction
Timeline in MIA . .

Design & Bid process

Actual Status
El Mirage Sunnyvale St Improvement, DG0802
Month-Year 8/08 9/08 10/0€ 11/08 12/08 1/09 j2/09 3/09 4/09 5/09 6/09 7/09 8/09 9/09 10/09 11/09 12/09 1/10 2/10 3/10 4/10 5/10 6/10 7/10 8/10 9/10 10/1C 11/10 12/10 1/11

) L Consult selection, Start Construction
Timeline in MIA . .

Design & Bid process

Actual Status
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MIA/ACTUAL ACTIVITY STATUS

Current
Month

Goodyear Sidewalks & Lighting, DG0803
Month-Year 8/08 9/08 10/0€ 11/08 12/08 1/09
Consult selection,

Timeline in MIA ) .
Design & Bid process

2/09 3/09 4/09 5/09 6/09

Start Construction

ending January 31, 2009

7/09 8/09 9/09 10/09 11/09 12/09 1/10 2/10

3/10

4/10 5/10

6/10

7/10

8/10

9/10 10/1011/10 12/10

1/11

Actual Status

Guadalupe Sidewalk Improvements, DG0804
Month-Year 8/08 9/08 10/0€ 11/08 12/08 1/09
Consult selection,

Timeline in MIA ) .
Design & Bid process

2/09 3/09 4/09 5/09 6/09

Start Construction

7/09 8/09 9/09 10/09 11/09 12/09 1/10 2/10

3/10

4/10 5/10

6/10

7/10

8/10

9/10 10/1011/10 12/10

1/11

Actual Status

Youngtown Alley Paving, DG0805
Month-Year 8/08 9/08 10/0€ 11/08 12/08 1/09
Consult selection,

Timeline in MIA ) .
Design & Bid process

2/09 3/09 4/09 5/09 6/09
Start Construction

7/09 8/09 9/09 10/09 11/09 12/09 1/10 2/10

3/10

4/10 5/10

6/10

7/10

8/10

9/10 10/1011/10 12/10

1/11

Actual Status

MCDOT Gompers Circle (Circle City) St Improvement, DG0806

Month-Year 8/08 9/08 10/0€ 11/08 12/08 1/09 I
Consult selection,

Timeline in MIA
! e Design & Bid process I

2/09 3/09 4/09 5/09 6/09

Start Construction

7/09 8/09 9/09 10/0911/09 12/09 1/10 2/10

3/10

4/10 5/10

6/10

7/10

8/10

9/10 10/1C 11/10 12/10

1/11

Actual Status I
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ACTIVITY

APPROPRIATION

MARICOPA COUNTY COMMUNITY DEVELOPMENT
HOME ACTIVITY STATUS AS OF JANUARY 31, 200¢

ENCUMBERANCE & EXPENDITURE BALANCES

STAFF COMMENTS

Initial Changes

Assigned Expended Unused Unobligated %

[FISCAL YEAR 1992 - 2005

Completed Activities 11,380,257.00 9,705.68 11,389,962.68
APPROPRIATION ENCUMBERANCE & EXPENDITURE BALANCES
ACTIVITY Initial Changes Assigned Expended Unused Unobligated % STAFF COMMENTS
|[FISCAL YEAR 2006-2007 If
Completed Activities 417,604.00 63,042.74 354,561.26
El Mirage Housing Rehab 210,000.00 1,969.14 208,030.86 0.00 0% 6 rehabs complete.
UCO0605 - D. Marjanek 2 rehabs underway.
Original Completion Date: 4/2008
Funds Released: 8/15/2006
FY06 TOTALS 627,604.00 63,042.74 1,969.14 562,592.12 0.00
APPROPRIATION ENCUMBERANCE & EXPENDITURE BALANCES
ACTIVITY Initial Changes Assigned Expended Unused Unobligated % STAFF COMMENTS
|[FISCAL YEAR 2007-2008 If 140,000.00  -140,000.00
El Mirage Housing Rehab 150,000.00 105,490.28 41,206.48 3,303.24 2% 1 rehab complete.
UCO0705 - D. Marjanek 1 rehab underway,
Original Completion Date: 6/30/2009 2 rehabs receiving write up.
Funds Released: 8/31/2007
El Mirage Homebuyer Assistance 100,000.00 25,000.00 75,000.00 0.00 0% 2 acquisitions complete.

UCO0705A - D. Marjanek

Original Completion Date: 6/30/2010

Funds Released: 8/31/2007

1 acquistion in escrow.



APPROPRIATION

ENCUMBERANCE & EXPENDITURE BALANCES

ACTIVITY Initial Changes Assigned Expended Unused Unobligated % STAFF COMMENTS
Guadalupe Housing Program 150,000.00 39,172.42 110,827.58 0.00 0% 1 construction completed.

UCO0707 - S. Sanders 1 new construction underway.

Original Completion Date:8/2009

Funds Released: 7/20/2007

Tolleson Housing Rehabilitatior 86,148.00 13,852.00 100,000.00 0.00 0% Client intake underway.

UCO0710 - D. Marjanek 2 clients qualified.

Original Completion Date: 6/30/2009 Unused funds of 61,290.00 not assigned by December 31, 2008 deadline,
Funds Released: 10/5/2007 have been returned to the county.

FYO7 TOTALS 626,148.00 -126,148.00 269,662.70 227,034.06 3,303.24
APPROPRIATION ENCUMBERANCE & EXPENDITURE BALANCES

ACTIVITY Initial Changes Assigned Expended Unused Unobligated % STAFF COMMENTS
[[FISCAL YEAR 2008 - 2009 If

Unprogram Funds: 137,650.93 201,290.00 0.00 338,940.93

El Mirage Housing Rehab 300,000.00 0.00 300,000.00 100% Client intake underway.

UCO0805 - D. Marjanek

Original Completion Date: 6/30/2010

Funds Released: 8/18/2008

El Mirage Homebuyer Assistance 150,000.00 47,500.00 102,500.00 68% 1 client in escrow.

UCO0805A - D. Marjanek 1 client qualification underway.

Original Completion Date: 6/30/2011

Funds Released: 8/18/2008

Guadalupe Housing Program 151,663.00 148,337.00 9,963.39 290,036.61 97% 3 new constructions underway.

UC0807 - S. Sanders 3 new constructions ( in floodplain process), awaitng ATEF.
Original Completion Date:1/2009

Funds Released: 9/5/2008

FY08 TOTALS 601,663.00 349,627.00 57,463.39 0.00 692,536.61



Fiscal Year 1992-2003
Completed Activities

2004 GRANTEE

9,547,977.00

URBAN COUNTY HOME
FUNDS STATUS DETAIL
AS OF JANUARY 2009

-337,112.80

9,210,864.20

ACTIVITY NO. ALLOCATION CHANGES ASSIGNED EXPENSE BALANCE
Completed Activities 392,465.00 392,465.00
Guadalupe - NC & Rehab UC0407 420,000.00
To: Guadalupe UC0807 -77,380.79
Fr: Wickenburg PI 9,705.68
C1662 see 01/02 24,189.52
C1803 see 01 6,255.54
C1804 see 01 8,986.98
C1867 see 02/05/06/07 246,777.00
C1883 33,211.50
C1955 28,632.14
2147 4,272.21
Subtotal 420,000.00 -67,675.11 352,324.89 0.00
QUEEN CREEK - Hsg. Rehab UC0412 120,000.00
To: Guadalupe UC0807 -56,230.00
C2060 35,653.00
C2100 28,117.00
Subtotal 120,000.00 -56,230.00 63,770.00 0.00
TOTAL COUNTY 932,465.00 -123,905.11 808,559.89 0.00
2005 GRANTEE
ACTIVITY NO. ALLOCATION CHANGES ASSIGNED EXPENSE BALANCE
Completed Activities 259,815.00 337,113.00 596,928.00
El Mirage - Housing Rehab UC0505 280,000.00
C2122 see 03 10,190.79
C2134 see 03 30,715.47
C2135 see 03 27,185.00
C2255 50,000.00
C2256 50,000.00
2301 see 06 38,352.74
C2302 34,857.00
C2374 38,699.00
Subtotal 280,000.00 280,000.00 0.00
Goodyear - Housing Rehab UC0514 60,000.00
To: Guadalupe UC0807 -5,685.00
C2118 see 04 27,163.00
2119 27.152.00



2006 GRANTEE

ACTIVITY NO. ALLOCATION CHANGES ASSIGNED EXPENSE BALANCE
Completed Activities 222,604.00 222,604.00
El Mirage - Housing Rehab UC0605 210,000.00
2301 see 05 11,647.26
2302 see05 875.00
2374 see 05 4,377.04
2391 39,797.46
2434 1,969.14 48,030.86
2438 50,000.00
2454 see 07 48,352.74
2455 see07 4,950.50
Sub Total 210,000.00 1,969.14 208,030.86 0.00
Goodyear - Housing Rehab UC0614 90,000.00
To: Guadalupe UC0807 -47,855.00
2348 27,734.00
2377 14,411.00
Sub Total 90,000.00 -47,855.00 42,145.00 0.00
QUEEN CREEK - Hsg. Rehab UC0612 105,000.00
Reallocated to Unprogrammed Funds (63,042.74)
2325 5,743.56
2327 36,213.70
Sub Total 105,000.00 (63,042.74) 41,957.26 0.00
TOTAL COUNTY 627,604.00 -110,897.74 1,969.14 514,737.12 0.00
2007 GRANTEE
ACTIVITY NO. ALLOCATION CHANGES ASSIGNED EXPENSE BALANCE
Completed Activities
El Mirage - Housing Rehab UC0705 150,000.00
2454 see 06 877.14 770.12
2455 4,613.14 40,436.36
2535 50,000.00
2539 50,000.00
Sub Total 150,000.00 105,490.28 41,206.48 3,303.24
El Mirage -H/buyer Assist. Prog.UC0705A 100,000.00
2491 25,000.00
2513 25,000.00
2555 25,000.00
2556 25,000.00
Sub Total 100,000.00 25,000.00 75,000.00 0.00
Guadalupe - Hsg Prog. UC0707 150,000.00
C1867 see02/04/05/06 65,463.39
2423 see 08 60,524.03 24,012.58
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2008 GRANTEE

ACTIVITY NO. ALLOCATION CHANGES ASSIGNED EXPENSE BALANCE
Completed Activities
El Mirage - Housing Rehab UC0805 300,000.00
Sub Total 300,000.00 0.00 300,000.00
El Mirage -H/buyer Assist. Prog.UC0805A 150,000.00
2557 25,000.00
2587 22,500.00
Sub Total 150,000.00 47,500.00 0.00 102,500.00
Guadalupe - Hsg Prog. UC0807 151,663.00
Fr: Guadalupe UC0407 77,380.79
Fr: Queen Creek UC0412 56,230.00
Fr: Goodyear UC0514 5,685.00
Fr: Goodyear UC0614 9,041.21
2423 see 07 9,963.39
2578 2,500.00
2580 27,857.00
2581 15,705.00
Sub Total 151,663.00 148,337.00 56,025.39 0.00 243,974.61
TOTAL COUNTY 601,663.00 148,337.00 103,525.39 0.00 646,474.61



URBAN COUNTY ADDI
FUNDS STATUS SUMMARY
AS OFJANUARY 2009

FY 2004 ALLOCATION| ASSIGNED| EXPENDED| BALANCE MATCH COMMENTS
MARICOPA COUNTY| 80,306.00[ 26,907.97 53,398.03

TOTAL 80,306.00[ 26,907.97 53,398.03 0.00
FY 2005 ALLOCATION| ASSIGNED| EXPENDED| BALANCE MATCH COMMENTS
MARICOPA COUNTY 46,607.00 13,092.13 30,000.00 3,514.87

TOTAL 46,607.00] 13,092.13 30,000.00 3,514.87
FY 2006 ALLOCATION| ASSIGNED| EXPENDED| BALANCE MATCH COMMENTS
MARICOPA COUNTY 17,565.00 17,565.00

TOTAL 17,565.00 17,565.00
FY 2007 ALLOCATION| ASSIGNED| EXPENDED| BALANCE MATCH COMMENTS
MARICOPA COUNTY 17,690.00 17,690.00

TOTAL 17,690.00 17,690.00
FY 2008 ALLOCATION| ASSIGNED| EXPENDED| BALANCE MATCH COMMENTS
MARICOPA COUNTY 7,107.00 7,107.00

TOTAL 7,107.00 7,107.00




URBAN COUNTY ADDI
FUNDS STATUS DETAIL
AS OF JANUARY 2009

2003 GRANTEE

ACTIVITY NO. ALLOCATION ASSIGNED EXPENSE BALANCE
MARICOPA COUNTY
NHS -ADDI 0301 66,597.00
C2178 10,000.00
C2179 10,000.00
C2181 10,000.00
C2470 10,000.00
C2471 10,000.00
C2472 10,000.00
2507 see 04 6,597.00
Subtotal 66,597.00 66,597.00 0.00
2004 GRANTEE
ACTIVITY NO. ALLOCATION ASSIGNED EXPENSE BALANCE

MARICOPA COUNTY

NHS- ADDI0402 80,306.00
C2101 9,995.03
C2367 10,000.00
C2372 10,000.00
C2393 10,000.00
C2424 10,000.00
2507 see 03 3,403.00
2562 10,000.00
2563 10,000.00
2564 see 05 6,907.97

Total 80,306.00 26,907.97 53,398.03 0.00



2006 GRANTEE
ACTIVITY NO.

ALLOCATION ASSIGNED EXPENSE BALANCE

MARICOPA COUNTY
NHS - ADDI0601

Total

2007 GRANTEE
ACTIVITY NO.

17,565.00

17,565.00 17,565.00

ALLOCATION ASSIGNED EXPENSE BALANCE

MARICOPA COUNTY
NHS

Total

2008 GRANTEE
ACTIVITY NO.

17,690.00

17,690.00 17,690.00

ALLOCATION ASSIGNED EXPENSE BALANCE

MARICOPA COUNTY
NHS

7,107.00

7,107.00 7,107.00





