
 
 
Cave Creek Landfill Remediation Project 
 

Weekly Update for week ending 7/17/2020 
 

Below is a summary of activity that took place for the Cave Creek Landfill project last week. 
 
Phase 1 GWTS (Onsite Infrastructure) 

• Clearing and grubbing of the APS line work area was completed and trenching for the line 
installation continued and trenching began. 

• Dykstra (electrical construction subcontractor) located the existing APS line east of the site that 
the new APS service line will tie in to. 

 
Phase 2 GWTS (Conveyance Pipeline) 

• Stormwater Pollution Prevention measures were put into place. 
• Clearing and grubbing of the area of work began. 
• Potholing for utility location began along Sleepy Ranch road and across 40th street. 

 
Phase 3 GWTS (Injection Well and Infrastructure) 

• No work was completed for the Phase 3 perimeter wall; construction is on hold pending delivery 
of custom block which is expected in the third week of August (delivery of the block has been 
delayed due to the COVID-19 pandemic per the manufacturer). 

• Development of the Phase 3 Infrastructure 90% Design is ongoing. 
 
SVE Operations (Source Remediation) 

• The SVE system operated throughout the week with no unexpected shutdowns. 
• 3rd Quarter Performance Testing was conducted on 07/17/2020. 
• Delivery of the materials for the SVE sound barrier has been delayed, the new delivery date July 

20th with installation being complete by 07/31/2020. 
 
Groundwater Characterization (Monitoring Well Installation) 

• Wood submitted the access application package for installation of monitoring wells MW-16 and 
MW-17 on Arizona State Land on 06/04/2020 and is awaiting approval of the package. 

• The Arizona State Land Department (ASLD) interdisciplinary team reviewed the application 
package on 07/15/2020. 

• Wood will release a request for proposal to drilling subcontractors for installation of MW-16 and 
MW-17 once the access application has been approved. 

 
Communications 

• Wood provided Maricopa County and ADEQ with a project update via email on 07/13/2020. 
 
Reporting 

• No reports were submitted during the previous week. 


