
 
 
Cave Creek Landfill Remediation Project 
 

Weekly Update for week ending 8/14/2020 
 

Below is a summary of activity that took place for the Cave Creek Landfill project last week. 
 
Phase 1 GWTS (Onsite Infrastructure) 

• Trenching, conduit installation and backfill of the APS line continued and work setting the 
switching cabinet began. 

• A Wood materials testing technician performed in-situ density testing of the backfill on 
08/10/2020. 

• APS inspected the work completed to date on 08/11/2020, passed inspection. 
• A Maricopa County Planning and Development Department Building inspector conducted an 

inspection of work completed to date on 08/13/2020, passed inspection. 
 
Phase 2 GWTS (Conveyance Pipeline) 

• Trenching, installation and backfilling of the Phase 2 pipeline was completed at Sleepy Ranch 
road and regrading of the road occurred 08/14/2020. 

• Excavation, pipe installation and backfilling of northern pipeline run was completed to Station 
11+15. 

• The City of Phoenix building inspector was onsite 08/10/2020, 08/11/2020, 08/12/2020, 
08/13/2020 and 08/14/2020  to inspect the trench and installed pipe (to date) prior to 
backfilling. 

• In-situ density testing of the trench backfill was performed by a Wood materials testing 
technician on 08/10/2020. 

 
Phase 3 GWTS (Injection Well and Infrastructure) 

• Sample results from the 07/31/2020 IW-01 samples were received and both depth intervals 
(724 and 749 feet below ground surface) were non-detect for TCE. 

• No work was completed for the Phase 3 perimeter wall; construction is on hold pending delivery 
of custom block; MPE (wall construction subcontractor) reported that the block will be delivered 
08/18/2020 and that wall construction will begin 08/19/2020. 

• Development of the Phase 3 Infrastructure 90% Design is ongoing. 
 
SVE Operations (Source Remediation) 

• Replacement bearings were installed on the No. 2 SVE skid and the skid restarted; it was 
determined that extensive damage had occurred to the blower and replacement was necessary. 
A replacement blower was delivered 08/14/2020 and will be installed the week ending 
08/21/2020. 

• SVE skid No. 1 operated throughout the week. 
 
Groundwater Characterization (Monitoring Well Installation) 



Email: cavecreeklandfill@mail.maricopa.gov 
 

• No updates to report on the access agreement with the Arizona State Land Department (ASLD) 
regarding the installation of MW-16 and MW-17; Wood submitted a timeline of communications 
with ASLD to ADEQ on 08/10/2020. 

• A conference call with the Maricopa County Real Estate Department is scheduled 08/17/2020 to 
discuss obtaining access for installation of MW-14A and MW-15A. 

 
Communications 

• Wood provided Maricopa County and ADEQ with a project update via email on 08/10/2020. 
 
Reporting 

• Wood submitted a technical memorandum (TM) summarizing the results of recent particle 
tracking to ADEQ on 08/12/2020. 
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