
 
 
Cave Creek Landfill Remediation Project 
 

Weekly Update for week ending 9/4/2020 
 

Below is a summary of activity that took place for the Cave Creek Landfill project last week. 
 
Phase 1 GWTS (Onsite Infrastructure) 

• Grading of the southern end of the APS line to return the site to preconstruction conditions 
continued. 

 
Phase 2 GWTS (Conveyance Pipeline) 

• Excavation, pipe installation and backfilling of the northern pipeline run was completed to 
Station 3+00. 

• The City of Phoenix building inspector was onsite 0/31/2020, 09/01/2020, 09/02/2020 and 
09/03/2020 to inspect the trench and installed pipe (to date) prior to backfilling. 

 
Phase 3 GWTS (Injection Well and Infrastructure) 

• Construction of the block wall continued including pouring of grout for the second bond beam 
on 09/01/2020 (see attached pictures). 

• Wood completed a special inspection of the structural steel in the perimeter wall on 09/01/2020 
and collected a sample of grout for compressive strength testing. 

• The City of Phoenix building inspector was onsite 09/01/2020 to inspect the structural steel and 
grout placement for the second bond beam of the perimeter wall. 

• Wood submitted the GWTS Phase 3 Infrastructure 90% drawings to the County on 09/02/2020. 
 
SVE Operations (Source Remediation) 

• SVE Skid No. 2 operated throughout the reporting period, SVE Skid No. 1 was manually shut 
down on 09/02/2020 due to blown fuses on the aftercooler; new fuses have been ordered and 
will be installed on 09/09/2020. 

• SVE process vapor sampling indicated that the Hydrosil media (for treatment of methylene 
chloride) is expended and a changeout has been scheduled for 09/09/2020.  

 
Groundwater Characterization (Monitoring Well Installation) 

• The Arizona State Land Department (ASLD) reported that the appraisal for the property 
proposed for the installation of MW-16 and MW-17 is due by 11/01/2020 and that the access 
package will be submitted to the Board on 11/12/2020. 

• Wood continued to work with subcontractors to prepare a legal description and title report for 
the proposed MW-14A and MW-15A areas: 

o The survey for the legal description will be completed this week. 
o A title report was requested and will be completed in 2-3 weeks. 

 
 
Communications 



Email: cavecreeklandfill@mail.maricopa.gov 
 

• Wood provided Maricopa County and ADEQ with a project update via email on 08/31/2020. 
 
Reporting 

• No reporting was completed during the previous week. 
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