
 
 
Cave Creek Landfill Remediation Project 
 

Weekly Update for week ending 9/18/2020 
 

Below is a summary of activity that took place for the Cave Creek Landfill project last week. 
 
Phase 1 GWTS (Onsite Infrastructure) 

• The Maricopa County Department of Real Estate (MCDRE) requested edits to the draft APS 
easement on 09/16/2020, APS provided the revised easement the same day. 

 
Phase 2 GWTS (Conveyance Pipeline) 

• Excavation, pipe installation and backfilling of the northern pipeline run was completed to 
Station 7+70. 

• The City of Phoenix building inspector was onsite 09/14/2020, 09/15/2020, 09/16/2020 and 
19/17/2020 to inspect the trench and installed pipe (to date) prior to backfilling. 

 
Phase 3 GWTS (Injection Well and Infrastructure) 

• Construction of the block wall was completed with the only remaining item being construction 
of the access gate footer and installation of the gate. 

• Site grading  per the City of Phoenix approved site plane began. 
• ADEQ provided approval of the Phase 3 Infrastructure 90% design on 09/17/2020, Wood 

anticipates submission of the permit application package to the City of Phoenix Planning and 
Development Department by 09/23/2020. 

 
SVE Operations (Source Remediation) 

• The SVE system operated throughout the reporting period. 
 
Groundwater Characterization (Monitoring Well Installation) 

• The Arizona State Land Department (ASLD) reported that the appraisal for the property 
proposed for the installation of MW-16 and MW-17 is due by 11/01/2020 and that the access 
package will be submitted to the Board on 11/12/2020. 

• Wood continued to work with subcontractors to prepare a legal description and title report for 
the proposed MW-14A and MW-15A areas with submission of both documents to the MCDRE 
anticipated by 09/28/2020. 

 
Communications 

• Wood provided Maricopa County and ADEQ with a project update via email on 09/14/2020. 
• Wood participated in a call with ADEQ on 09/14/2020 with the following topics being discussed: 

o Detection of trichloroethylene (TCE) in Injection well IW-01 may have been due to 
impacted groundwater being pulled into the well during pump testing and that 
subsequent declines occurred as groundwater returned to ambient conditions. 

o ADEQ requested that the proposed expansion of the GWTS to include two additional 
groundwater extraction wells be documented in a workplan. 



Email: cavecreeklandfill@mail.maricopa.gov 
 

o Wood provided an update on the status of access agreements for installation of the four 
additional groundwater monitoring wells proposed in the Groundwater Characterization 
Workplan.  

• Wood and MRCM participated on a monthly project update conference call on 09/15/2020. 
 
Reporting 

• The 2nd Quarter 2020 Progress Report was submitted to ADEQ on 09/15/2020. 
• The 2nd Quarter 2020 SVE Performance Test was submitted to the Maricopa County Air Quality 

Department on 09/16/2020. 
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