
 
 
Cave Creek Landfill Remediation Project 
 

Weekly Update for week ending 10/9/2020 
 

Below is a summary of activity that took place for the Cave Creek Landfill project last week. 
 
Phase 1 GWTS (Onsite Infrastructure) 

• A revised easement agreement for the electrical service line was submitted to the Maricopa 
County Department of Real Estate (MCDRE) on 10/08/2020. 

 
Phase 2 GWTS (Conveyance Pipeline) 

• Wood is working with the City of Phoenix (COP) Planning and Development Department (PDD) 
to make a minor revision to the Phase 2 design so that the pipeline can be pressure tested safely 
per the specifications. 

• Site restoration of the Phase 2 pipeline work area per the City of Phoenix (COP) approved 
landscape plan began on 10/06/2020. 

 
Phase 3 GWTS (Injection Well and Infrastructure) 

• The Phase 3 Infrastructure Design plans are under review by the COP Planning and Development 
Department (PDD); per the intergovernmental agreement (IGA) between the COP and Maricopa 
County, review comments are due by 10/21/2020. 

• Wood is working with landscape subcontractors to install the COP PDD approved landscape 
features for the Phase 3 site. 

• Installation of the Phase 3 perimeter wall gate footing and access gate is ongoing. 
 
SVE Operations (Source Remediation) 

• SVE Skid No. 2 was offline during the week due to need to reprogram alarm setpoints for the 
control panel; Skid No. 1 operated throughout the week. 

 
Groundwater Characterization (Monitoring Well Installation) 

• The access package for proposed groundwater monitoring wells MW-16 and MW-17 are 
scheduled to go before the Arizona State Land Board on 11/12/2020. 

• The MCDRE is reviewing the title report and legal description for the property owned by the 
Dove Valley Ranch Golf Course where proposed groundwater monitoring wells MW-14 and MW-
15 are sited.   

 
Communications 

• Wood provided Maricopa County and ADEQ with a project update via email on 10/05/2020. 
 
Reporting 

• No reports were submitted during the previous week. 
 


