CONSTRUCTION CHANGE ORDER - MCDOT APPROVAL
Maricopa County Department of Transportation
Change Order Number: 2
Amount: $292,557.48
Agenda No.: C-84-18-076-5-60
Work Order No.: 170563
Contract No.: 2018-007
Contractor Name: Combs Construction Company, Inc
Project Name: Sun Valley PKY Restoration Phase II
Initial Amount: $3,982,185.81
Contract Award Date: 3/8/2018
Total Prior Chg Orders: $1,894.32

The Contractor, by mutual agreement of the parties, shall make the herein described changes to the plans and specifications or do the following described work not included in the plans and specifications on the above-identified contract. All other contract terms and conditions remain unchanged. Change order to compensate the contractor for all costs associated with crushing asphalt millings in accordance with Attachment A.

With this Change Order, the total amount of this contract has increased: 7%
By reason of this change 0 days extension of time will be allowed.

The contract completion date is: 8/20/2018

The following financial information is submitted:

Initial Contract Amount: $3,982,185.81
Amended Contract Amount w/ previous change orders: $3,984,080.13
Current Change Order Request: $292,557.48
Amended Contract Amount w/ current change order: $4,276,637.61

CHIEF PROCUREMENT OFFICER AUTHORIZATION LIMIT: $1,000,000.00
Total Requested Change Orders: $294,457.60
Change Order Authorization Remaining: $708,549.20

We, the undersigned Contractor, having given careful consideration to the change(s) proposed, hereby agree that upon execution of this change order that we will provide all equipment, furnish all material (except as noted in the bid line item sheet), perform all work specified in the bid line item sheet and we will accept as full payment therefore the prices shown in the bid line item sheet.

Contractor Name: Combs Construction Company, Inc
Contractor Address: P.O. Box 10789
Glendale, Arizona 85316

Principal (Signature) Ryan Combs
Printed Name
Title: President
Date: 6-20-18

CITY of XXXXXXXXXX APPROVAL
I certify that this change is required for this contract.

Date:

MARICOPA COUNTY DEPARTMENT OF TRANSPORTATION

I certify that this change is required for this contract

Field Manager

I certify that funds are available to accomplish this Change Order

OP Cash Flow Manager

I certify that this change is within the limits authorized by the Maricopa County Procurement Code.

PCC Division Manager

Transportation Director/County Engineer

Distribution: Original - Contractor, Contracts Branch Copies - Branch Manager, Consultant (if applicable), City Partner (if applicable), Finance

Revised: 6/19/2018

7/3
Provide description of work to be done, estimate of quantities, and prices to be paid, segregate between additional work at contract price agreed price and actual cost. Unless otherwise stated, rates for rental of equipment on actual cost work cover only such time as equipment is actually used and no allowance will be made for idle times.

<table>
<thead>
<tr>
<th>Bid Item No.</th>
<th>Description</th>
<th>Unit</th>
<th>Estimated Quantity</th>
<th>As-Built Quantity</th>
<th>Difference (+/-)</th>
<th>Unit Price</th>
<th>Difference (+/-)</th>
</tr>
</thead>
<tbody>
<tr>
<td>350.03001-02</td>
<td>CRUSH ASPHALT MILLINGS</td>
<td>LS</td>
<td>0</td>
<td>1</td>
<td>1.00</td>
<td>$292,557.48</td>
<td>$292,557.48</td>
</tr>
</tbody>
</table>

Total this Sheet $ 292,557.48
Sun Valley Parkway Restoration Phase II

INDEX OF SUPPORTING DOCUMENTATION
CONSTRUCTION CHANGE ORDER NO. 2

Crush Asphalt Millings

<table>
<thead>
<tr>
<th>Document Description</th>
<th>Page(s)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Attachment &quot;A&quot;</td>
<td>1-2 cf 2</td>
</tr>
<tr>
<td>Scope of Work</td>
<td></td>
</tr>
</tbody>
</table>
Maricopa County Department of Transportation

ATTACHMENT "A" (Change Order Scope)

Project #: TT0593  Project Name: Sun Valley Parkway Restoration Phase II
Contract #: 2018-007  Change Order #: 2

Reason: To Establish Change Order No. 2, Crush Asphalt Millings

Description: The contract documents require the contractor to mill the existing asphalt pavement within the project limits and to stockpile the millings at a property owned by the Flood Control District of Maricopa County (FCDMC) adjacent to Sun Valley Parkway. The contract documents do not specify any required properties, such as gradation, for the millings to be stockpiled at the FCDMC location for future use by MCDOT Maintenance forces.

Following award of the construction contract, MCDOT Maintenance requested that the millings be no larger than 1-1/2" for their use in plating shoulders, roadways, etc. After evaluating several alternative methods, it was determined that crushing the millings would be the most effective method, since there would be no oversized material remaining requiring disposal.

This change order will compensate the contractor to crush and stockpile the asphalt millings, with a resultant maximum particle size of 1-1/2", for future use by MCDOT Maintenance.

Bid Items:

<table>
<thead>
<tr>
<th>Item No.</th>
<th>Description</th>
<th>Unit</th>
<th>Quantity</th>
<th>Unit Price</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>350.00001-02</td>
<td>CRUSH ASPHALT MILLINGS</td>
<td>LS</td>
<td>1</td>
<td>$292,557.48</td>
<td>$292,557.48</td>
</tr>
</tbody>
</table>

Cost: $292,557.48  Time: None

Specification: Lump sum payment shall represent full compensation for all costs associated with producing and stockpiling millings with a maximum aggregate size of 1-1/2". Such costs shall include, but not be limited to, all labor, equipment, and materials required for loading, crushing, screening, conveying, stacking, applying water, and other related work. No additional compensation shall be made for multiple handling of material.

All asphalt millings generated by the project shall meet the 1-1/2" maximum aggregate size requirement.

Contractor shall not operate equipment on stockpiles of crushed material.
### Subcategories: Preventable

- [ ] Utility Conflict
- [ ] Right-of-Way Conflict
- [x] Work out of Scope (MCDOT)
- [ ] Work out of Scope (Other Jurisdiction)
- [ ] Plan Revisions
- [ ] Changed Physical Condition
- [ ] Environmental
- [ ] Value Engineering
- [ ] Other: 

#### Contacts:  
(Example below)

<table>
<thead>
<tr>
<th>Name</th>
<th>Position</th>
<th>Agency</th>
<th>Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>David Hopper, PE</td>
<td>Chief Construction Engineer</td>
<td>MCDOT</td>
<td>Concluded 06/00/10</td>
</tr>
<tr>
<td>Alana Lewicki, PE</td>
<td>Construction Engineer Sr.</td>
<td>MCDOT</td>
<td>Concluded 06/08/18</td>
</tr>
</tbody>
</table>

Draft Revised 8-14

**INITIAL**

To accompany CHANGE ORDER  2

Page 2 of 2