Project Update  
February 1st, 2022

Work completed to date:
- The existing box culvert at the McMicken Wash has been extended to accommodate the widened roadway.
- Retaining walls have been constructed along Williams Drive;
- Water lines have been relocated to accommodate the new roadway alignment;
- New concrete curb, gutter, and sidewalk is in progress; and
- More than 600,000 cubic yards of dirt has been moved to create the new roadbed.

Bridge Work:
- Concrete drilled shaft foundations and abutments have been completed.
- Work has begun on the construction of the roundabouts on the east and west ends of the project, at 117th Avenue and 109th Avenue.
- Precast concrete girders – each 140-ft in length and weighing 170,000 pounds – to support the new Agua Fria River bridge deck have been installed; work on the bridge deck is in process.

Construction Photos

The photos show the installation of concrete girders which will support the bridge deck over the Agua Fria river.
Upcoming Construction Milestones

Target Completion Dates

117th Avenue Roundabout Segment  
109th Avenue Roundabout Segment  
Agua Fria River Bridge  
Tessmer Road Bridge

Spring 2022  
Spring 2022  
Late Summer 2022  
Spring 2022

**Note:** The above schedule is subject to change for reasons beyond MCDOT’s control, including: weather, equipment failure, illness or other circumstances.

Peoria Times: City, county work to save money on water project

The photos show the installation of concrete girders which will support the bridge deck over the Agua Fria river.